
Reflective Cracking Construction Notes 

 

Date: January 26, 2015 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  3:54 PM 
Temperature (°F):  30.9  32.0 

Dew Point (°F): 28.0  30.0 
Humidity (%):  89  92 

Visibility (Miles): 10.0  3.0 
Wind (MPH): 16.1 ENE  20.7 NNE 
Conditions: Overcast  Overcast 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): ARA 

 

Personnel: (1) technician (ARA) 

 

Equipment: Hand tools 

 

Reflective Cracking Construction Notes: 

SRA and ARA personnel labelled all Phase IV surface gages with visible labels, as shown in 

Figure 1. A mounting plate for a Joint Displacement Gauge (JDG) on the inner side of the South 

slab was also re-attached with adhesive after it had popped off the test item during the 1/14/2015 

rig movement incident. 
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Figure 1. Labeling the Surface-Mounted Strain Gauges. 


